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ROCKY FLATS OF FlCE 
P.O. BOX 928 

GOLDEN. COLORADO 804024928 

JUL 15 1992 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region Vm 
A?TN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 l th Avenue 
Denver, Colorado 80220 

92-DOE-8021 

Gentlemen: 

The informal OU8 Dispute resolution signed July 7,1992, required DOE to propose and all parties 
to agree to a procedure to improve reporting on acquisition status and problems in support of the 
IAG. This correspondence confirms the verbal discussion and agreements from the July 7,1992 
IAG Coordinators meeting, on this subject. 

1) DOE will include acquisition status as a specific subsection under paragraph 2.2 of the 
Environmental Restoration Program Monthly Report. This will begin with the report for 
June 1992, which will be dated July 20,1992, and continue through the life of the IAG. 

2) DOE will provide three updates on the status of corrective measures to address acquisition 
process improvements mandated by the dispute resolution. These reports will be provided 
to CDH and EPA at 30.60, and 90 days following the July 7, 1992 dispute resolution, 
which translates to August 6, September 4, and October 5, 1992. It is expected that major 
acquisition process improvements will have been completed at the end of 90 days. 

If the actions above do not reflect your understanding of the agreements from the July 7,1992 
meeting, please contact me at (303) 9667846. 

Sincerely, 

DilhOr 
Environmental Restoration Division 

DATE BY 



M. Hestmark & G. Baughman 
92-DOE-8021 

2 JUL 1 5  1992 

cc: 
A. Rampertaap, EM453 
M. Bishop, AMA, RFO 
K. Izell, OCC, RFO 
J. Hartman, AMEM, RFO 
R. Schassburger, ERD, RFO 
B. Thatcher, E D ,  RFO 
J. Kersh, EG&G 


